
Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
2/22/2011 

2 I Draft RI Report including documentation regarding cover over debris 

3 IDraft BERA Report 

4 !Completed review of Remedial Alternatives Memo. 

5 IComplete tank removal responsiveness summa .•. 

11 IEPA/TECQ/Trustees review draft BERA Report 

*** ENFORCEMENT CONFIDENTIAL*** 

Miller, Roddy 
Bhattacharya'. TCEQ 12/7/2011 

Miller, Roddy, TCEQ 12/7/2011 

Miller, TCEQ, Nann 12/11/2011 

Miller, Nann 

Miller, Nann, Shade, 
Bhattacharya, 
Roddy, TCEQ, 
Trustees 

2/15/2011 

3/2/2011 
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Report received on 2/7 /11 
and review in progress 

Report received on 2/7/11 
and review in proqress 
Discussing comments with 
PRP. Comments sent to 
PRPs on 2/16/11. 
Completed on 2/15/11. 

Report pending. 
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8 EPA/TCEQ/Trustees appove final Remedial Alternatives Memo.

Miller, Nann, Shade, 

Bhattacharya, 

Roddy, TCEQ, 

Trustees

3/7/2011 Approval Pending. 

12 EPA review draft Tank Removal Report
Miller, Nann, Shade, 

Bhattacharya, Roddy
3/10/2011 Report pending. 

13 PRP submit final Tank Removal Report PRPs 3/24/2011 Report pending. 

14 EPA approve final Tank Removal Report
Miller, Nann, Shade, 

Bhattacharya, Roddy
3/29/2011 Report pending. 




